0074496

Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington.
September 28, 2006

The undersigned indjcate.'by their signatures that these meeting minutes :eﬂect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and aré not intended to imply agreement to any
commitments. :

A/éd »j}% .' '_pate: w/20/606

PI‘O]CCt Ma:nager Ecol@gy __

| (IO e o e Date: 2 ¢, Qe Qf
_ Proy:ct Man\ger Representatwe R]:)h».) Q\«\ S\Q\:; W\& .

‘l / ’ = ' ‘ Date: {0 [25’ /‘6 A |

Project Manager Representative, FH

Purgewater Administrative Record Ho6-08

RD Hildebrand : A6-38
DG Singleton _ H0-57
BK Jentzen HO-57

JA Winterhalder E6-35



PURGEWATER PROJECT MEETING
. 825 Jadwin/Room 340 . .
- "Hanford, Washington
- September 28, 2006

11:00 a.m. to 11:30 a.m.
Agenda |
I . Approval of July 27, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-
~ RL/FH) - s | - S '

I Operational Status
.  Project Specific Issues

A. Strategy Document Status

B. IDW Issues

C. Purgewater Sediment Issues

IV.  General Discussions

<

Status of Actibns |
VL New Action Items
VIL.  Documents for submittal to the Administrative Record

VIL N ext Pr_oj ect Managers Meeting



VI

VIE

PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

Approval of July 27, 2006 Purgewater Project Meeting Minutes (Ecology/DOE—RL/F H). The
PMM minutes were approved.

Operational Status (Iohn Winterhalder FH)
A. There were 13,340 gallons of purgewater dehvered to the PSTF in Augu@t

Project Specific Issues

A Strategy Document Status
Tony Miskho (FH) stated that the strategy document is dependent upon the contained-in’
package. FH’s comments on the contained-in have been resolved. Once the final
comments from CH2M Hill-and PNNL are addressed, then it will be submitted to RL. for
review. At that time enclosures 4 - 7 can be sent to Ecology, which were requested before
a final decision is made regarding the hydrazine and cadmium issues.

B. IDW Issues

- Mr. Winterhalder stated that there were no outstanding i issues regarding IDW. The parties

agreed to remove this agenda item.

C. Purgewater Sediment Issues
Mr. Winterhalder reported that the problem with sediment in the purgewater deliveries to -
ETF is ongoing. The facility continues to evaluate options for removing the sediment.

General Discussions
Al There were no general discussions.

Status of Actions
A. 977 - Theré was no change in status
B. 1513 - There are four EPA comments to be addressed.

New Actions Ttems
A. There were no new actions generated.

Documents for submittal to the Administrative Record
A. There were no documents identified.

VIIL Next Project Managers Meeting

A.  The next PMM was scheduled for October 26, 2006.



En'vironmental_ Request Information System

Task Status Report

_ Group by Facility
Fitered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Date

9/28/2006
7127/2006

B/22/2006

5/25/2008

2/23/2006

- 1/26/2006

111772005

10/27/2005 -
822/2005

8/25/2005
71282005
6/29/2005
5/26/2005
3/23/2005
2/23/2005
1/27/2005
12/16/2004
10/28/2004
9/23/2004

8/26/2004

7/20/2004
4/22/2004
3/18/2004

1/22/2004

1:2/472003

10/30/2003

TaskID: 977 Formally iransmi the Modutanis Closure Plan package toRL. ~ Tasklead: Winterhalder, John

- Sail and Water Remediation/GW/Purgewater Storage and Treatment Facility l PCC:  Winterhalcler, Joha
Classification: Suspended

Category: Pl

Project DOE Agency
Due N NA NA

Complets: WA NiA N/A

Closed Date:

Descripfion: Formally transmit the iodutanks Closure Plan package io Rl

Status

No change in status.
The parties agreed to re-visit the baselne schedule that was provided al the January 2006 PMM atter the purgewaier

" sirategy is approved.

o change.

'No change in status.
‘No changs.

Mr. Winterhalder presented a basedine scheduls for submittal of the ciosure pian

No change.

A schedule forsubmlﬁai of the closure plan will be prepared by Mr. Winterhalder and presented &t the December PMM.

A schedule for submittal of the closure plan will be prepared by Mr. Winterhader and presented at the 2005 Dacember
PMM. RL is waiting for comments from Ecology regarding the proposed c?osure strategy for the Modutanks that wes
presented during the recent Purgewater workshops.

A schedule forsubmittal of the closure pian will be provided by Wr; Winterhalder,
Discussion wes inftiated on the closure sirategy.

No change,

Confinues on hold.

Continues on held.

Confinues on hold,

This action remains on hold pending the outcome of the proposed purgewaler strategy
Remains en hold.

No change in stalus.

The closure plan package is stil lntema! to FH. . Mr. Hildebrand (DOE) requested that M. Winterhalder scheduls a
meeting after Octaber 1, 2004, for discussion.

The closure plan packags is stil internal o FH. This action remains open pending & dejermination of e strafegy
document.

Submittz! will be deferred pending determination on te sirategy nccument

“The closure plan package is still ntemal to FH.

FH will make additional administrative changes and have the Closure Plan ready forsubmiita [toRL by 5[27
The closure plan package is stil at FH.

The closure plan package wil be ready to subrnlt fo RLas soon as the 1ransm mal letter is prepared This achion will
remain open,

Action opened,

- 10/24/2006; 8:12:42 AM



Envirohmenta_-l Request Information System

Task Status Report
Group by Facility
Fitered on: Status = Open; Category =PMM

Purgewater Storage and Trealment Facility '

TaskiD; 1513 Schedule 2 meeting with Ecelogy fo discuss incorporation of EPA's commenis.on the Task Lead: Winterhalder, John
contained-i section of the strategy document.
Seil and Water Remediation/GW/Purgewster Storage and Treatment Facility POC: Winterhalder, John
Classification: . - Open :
Category: - Pl
Project ‘DOE Agency
Due: NA NAA "N
Complete: NfA N - [/
Closed Date: i ' . )
Description: Schedule & mesting with Ecology to discuss incorparation of ZPA's comments on the contained-in section of the strategy document.
Date Status - o '
89/28/2006 There are four EPA comments to be addressed.
7/27/20068  Deborah Singleton (Ecology) is scheduied to meat-with EPA -on August 10, 2006. After the meeﬁng she will send a brisf e-
mmail to RL., :
6/22/2006° A mesting is scheduled for June 27 fo discuss the coniained-in section. It will be conf rmed atthe meenng that Ecolagy
‘ has incorporated EPA's comments on the containeskin sechion.
5/25/2006 Ecology is waiting for final concurrence from EPA.
2/23/2006 Task opened.

10/24/2006; 8:12:42 AM



PURGEWATER

Project Managers Meeting.

825 Jadwin/Room 340
Hanford, Washington

September 28, 2006

Attendance List
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